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ESTIMATE RUN 11/14/2013

ESTIMATE SUMMARY 13:29:43

CONTID: C18242         ESTIMATE NO: 0013 PROG 2005

PCN: 18242-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 HASTY AND MCCLAVE - C PERCENT TIME:

PROJECT NO: NH0505-046                    

US 50 HASTY AND MCCLAVE - C

NAME OF ROAD: 050B

PROJECT COUNTIES: BENT

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 11/14/2013 DATE TIME STARTED 06/18/2012

P.O. BOX 566 DATE LET 05/17/2012 DATE WORK BEGAN

 DATE AWARDED 06/01/2012 DATE TIME STOPPED 10/29/2013

 DATE CONTRACT EXECUTED 06/15/2012 DATE ACCEPTED 10/29/2013

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 06/18/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,079,337.87 PARTICIPATING $ $ 66,303.84

AWARD PROJECT AMT: 7,463,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.47

WORK DAYS

WORK DAYS

99.81%

15,617.53

66,303.84

66,303.84

66,303.84

$

$

$

$

8,063,720.34

0.00

8,063,720.34

0.00

8,063,720.34

-111,945.00

0.00

7,951,775.34

0.00

AMOUNT DUE 7,951,775.34 66,303.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 66,303.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

173.5 TIME ALLOW: 178

ORIG TIME ALLOW: 165
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

16,975.001.000

0.00

1.000

L S 

16,975.00000

0010 *Removal of Structure 6.000

0.000

202-00001  
 

4,800.006.000

0.00

6.000

EACH

800.00000

0015 *Removal of Tree 21.000

0.000

202-00010  
 

2,772.0021.000

0.00

21.000

EACH

132.00000

0020 *Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

8,275.001.000

0.00

1.000

EACH

8,275.00000

0025 *Removal of Pipe 1,578.000

0.000

202-00035  
 

47,340.001,578.000

0.00

1,578.000

LF  

30.00000

0030 *Removal of Delineator 118.000

0.000

202-00090  
 

562.86118.000

0.00

118.000

EACH

4.77000

0032 Rem Curb and Gutter 28.000

0.000

202-00203  
 

210.0028.000

0.00

28.000

LF  

7.50000

0035 *Removal of Asphalt Mat 30,817.000

0.000

202-00220  
 

77,042.5030,817.000

0.00

30,817.000

SY  

2.50000

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.00000

0041 Rem Asphalt Mat (Planing) 77,908.000

0.000

202-00240  
 

155,816.0077,908.000

0.00

77,908.000

SY  

2.00000

0045 *Removal of Pavement Marking 46,120.450

0.000

202-00250  
 

69,180.6846,120.450

0.00

46,120.450

SF  

1.50000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal Of Building(s) 1.000

0.000

202-00300  
 

15,373.001.000

0.00

1.000

L S 

15,373.00000

0055 *Removal of Ground Sign 27.000

0.000

202-00810  
 

1,863.0027.000

0.00

27.000

EACH

69.00000

0060 *Removal of Fence 44,307.000

0.000

202-01000  
 

13,735.1744,307.000

0.00

44,307.000

LF  

0.31000

0065 *Removal of Guardrail Type 3 400.000

0.000

202-01130  
 

2,400.00400.000

0.00

400.000

LF  

6.00000

0070 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,200.004.000

0.00

4.000

EACH

300.00000

0075 *Clean Culvert 1.000

0.000

202-04002  
 

1,431.001.000

0.00

1.000

EACH

1,431.00000

0080 *Embankment Material (Complete In Place) 94,480.000

0.000

203-00060  
 

576,328.0094,480.000

0.00

94,480.000

CY  

6.10000

0085 *Muck Excavation 1,097.000

0.000

203-00100  
 

9,127.041,097.000

0.00

1,097.000

CY  

8.32000

0090 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

75.65000

0095 *Blading 8.000

0.000

203-01500  
 

760.008.000

0.00

8.000

HOUR

95.00000

0100 *Potholing 28.000

0.000

203-01597  
 

3,780.0028.000

0.00

28.000

HOUR

135.00000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Structure Backfill (Flow-Fill) 1,409.100

0.000

206-00065  
 

84,546.001,409.100

0.00

1,409.100

CY  

60.00000

0110 *Topsoil 9,867.000

0.000

207-00205  
 

47,065.599,867.000

0.00

9,867.000

CY  

4.77000

0115 *Erosion Log (12 Inch) 2,990.000

0.000

208-00002  
 

13,156.002,990.000

0.00

2,990.000

LF  

4.40000

0120 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

16.50000

0125 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

2.18000

0130 *Gravel Bag 170.000

0.000

208-00034  
 

918.00170.000

0.00

170.000

LF  

5.40000

0135 *Concrete Washout Structure 1.000

0.000

208-00045  
 

424.001.000

0.00

1.000

EACH

424.00000

0140 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

1,272.003.000

0.00

3.000

EACH

424.00000

0145 *Removal and Disposal of Sediment (Labor) 53.000

0.000

208-00103  
 

2,305.5053.000

0.00

53.000

HOUR

43.50000

0150 *Removal and Disposal of Sediment (Equipment) 39.000

0.000

208-00105  
 

2,275.6539.000

0.00

39.000

HOUR

58.35000

0155 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

63.65000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Removal of Trash 10.000

0.000

208-00107  
 

435.0010.000

0.00

10.000

HOUR

43.50000

0165 Erosion Control Supervisor 353.000

0.000

208-00205  
 

17,650.00353.000

0.00

353.000

HOUR

50.00000

0170 *Reset Mailbox Structure (Type 1) 4.000

0.000

210-00011  
 

1,208.004.000

0.00

4.000

EACH

302.00000

0175 *Reset Ground Sign 1.000

0.000

210-00810  
 

424.001.000

0.00

1.000

EACH

424.00000

0180 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

90.17000

0185 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

2.97000

0190 *Seeding (Native) 40.300

0.000

212-00006  
 

8,866.0040.300

0.00

40.300

ACRE

220.00000

0195 *Soil Conditioning 40.300

0.000

212-00032  
 

40,300.0040.300

0.00

40.300

ACRE

1,000.00000

0200 *Mulching (Weed Free Hay) 40.300

0.000

213-00002  
 

10,075.0040.300

0.00

40.300

ACRE

250.00000

0205 *Mulch Tackifier 8,046.000

0.000

213-00061  
 

8,046.008,046.000

0.00

8,046.000

LB  

1.00000

0210 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.000

ACRE

240.00000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Deciduous Tree (2.5 Inch Caliper) (Furnish Only) 21.000

0.000

214-00227  
 

6,195.0021.000

0.00

21.000

EACH

295.00000

0220 *Soil Retention Blanket (Biodegradable Straw/Coconut) 308.900

0.000

216-00042  
 

540.58308.900

0.00

308.900

SY  

1.75000

0225 *Aggregate Base Course (Class 6) 44,390.000

2,726.000

304-06007  
 

1,036,552.0047,116.000

59,972.00

47,116.000

CY  

22.00000

0226 Added Item (Lump Sum)/ Price Reduction -1.000

0.000

900-00014  
 

-1,203.84-1.000

0.00

-1.000

L S 

1,203.84000

0230 Hot Mix Asphalt (Patching) (Asphalt) 247.630

0.000

403-00720  
 

19,810.40247.630

0.00

247.630

TON 

80.00000

0235 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 35,274.020

0.000

403-34841  
 

2,398,633.3635,274.020

0.00

35,274.020

TON 

68.00000

0240 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 17,807.550

0.000

403-34861  
 

1,388,988.9017,807.550

0.00

17,807.550

TON 

78.00000

0245 Emulsified Asphalt (Slow-Setting) 15,281.500

0.000

411-10255  
 

7,640.7515,281.500

0.00

15,281.500

GAL 

0.50000

0250 *Concrete Pavement (6 Inch) 45.000

0.000

412-00600  
 

3,105.0045.000

0.00

45.000

SY  

69.00000

0255 *Riprap (9 Inch) 113.000

0.000

506-00209  
 

9,040.00113.000

0.00

113.000

CY  

80.00000

0260 *Geogrid Reinforcement 10,875.000

0.000

506-01020  
 

20,662.5010,875.000

0.00

10,875.000

SY  

1.90000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Concrete Class B 25.300

0.000

601-01000  
 

15,559.5025.300

0.00

25.300

CY  

615.00000

0270 *Reinforcing Steel 519.000

0.000

602-00000  
 

3,114.00519.000

0.00

519.000

LB  

6.00000

0275 *24 Inch Reinforced Concrete Pipe 165.000

0.000

603-01240  
 

8,250.00165.000

0.00

165.000

LF  

50.00000

0280 *42 Inch Reinforced Concrete Pipe 168.000

0.000

603-01420  
 

18,648.00168.000

0.00

168.000

LF  

111.00000

0285 *53x34 Inch Reinforced Concrete Pipe Elliptical 202.000

0.000

603-02420  
 

33,330.00202.000

0.00

202.000

LF  

165.00000

0290 *24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

1,749.003.000

0.00

3.000

EACH

583.00000

0295 *42 Inch Reinforced Concrete End Section 4.000

0.000

603-05042  
 

4,880.004.000

0.00

4.000

EACH

1,220.00000

0300 *53x34 Inch Reinforced Concrete End Section Elliptical 8.000

0.000

603-05142  
 

10,608.008.000

0.00

8.000

EACH

1,326.00000

0305 *24 Inch Equivalent Corrugated Steel Pipe Arch 124.000

0.000

603-15024  
 

6,076.00124.000

0.00

124.000

LF  

49.00000

0310 *24 Inch Equivalent Arch Steel End Section 4.000

0.000

603-31324  
 

1,040.004.000

0.00

4.000

EACH

260.00000

0315 *Inlet Type R  L 5 (5 Foot) 4.000

0.000

604-19105  
 

17,400.004.000

0.00

4.000

EACH

4,350.00000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

5,305.001.000

0.00

1.000

EACH

5,305.00000

0325 *End Post 35.000

0.000

607-00005  
 

5,215.0035.000

0.00

35.000

EACH

149.00000

0330 *Corner and Line Brace Post 87.000

0.000

607-00010  
 

14,790.0087.000

0.00

87.000

EACH

170.00000

0335 *Fence Barbed Wire with Metal Posts 45,042.000

0.000

607-01000  
 

69,815.1045,042.000

0.00

45,042.000

LF  

1.55000

0340 *Fence (Plastic) 1,698.000

0.000

607-11525  
 

3,226.201,698.000

0.00

1,698.000

LF  

1.90000

0345 *16 Foot Gate 7.000

0.000

607-60116  
 

4,417.007.000

0.00

7.000

EACH

631.00000

0350 *24 Foot Gate Twin 3.000

0.000

607-60324  
 

2,943.003.000

0.00

3.000

EACH

981.00000

0355 *Curb and Gutter Type 2 (Section II-M) 2,091.000

0.000

609-21021  
 

48,093.002,091.000

0.00

2,091.000

LF  

23.00000

0360 *Delineator (Type I) 128.000

0.000

612-00001  
 

1,629.44128.000

0.00

128.000

EACH

12.73000

0365 *Delineator (Type II) 70.000

0.000

612-00002  
 

1,187.9070.000

0.00

70.000

EACH

16.97000

0370 *Delineator (Type III) 36.000

0.000

612-00003  
 

648.0036.000

0.00

36.000

EACH

18.00000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Sign Panel (Class I) 272.000

0.000

614-00011  
 

4,572.32272.000

0.00

272.000

SF  

16.81000

0380 *Sign Panel (Class II) 420.000

0.000

614-00012  
 

7,505.40420.000

0.00

420.000

SF  

17.87000

0385 *Steel Sign Post (U-2) 55.000

0.000

614-00200  
 

1,166.5555.000

0.00

55.000

LF  

21.21000

0390 *Steel Sign Support (2-Inch Round)(Post & Socket) 254.000

0.000

614-01502  
 

5,120.64254.000

0.00

254.000

LF  

20.16000

0395 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

455.000

0.000

614-01572  
 

15,925.00455.000

0.00

455.000

LF  

35.00000

0400 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

95.000

0.000

614-01582  
 

3,829.4595.000

0.00

95.000

LF  

40.31000

0405 Flashing Beacon (Solar Powered) 10.000

0.000

614-80001  
 

15,000.0010.000

0.00

10.000

EACH

1,500.00000

0410 *Rumble Strip (Grinding)(Asphalt) 30,022.000

0.000

614-80391  
 

4,503.3030,022.000

0.00

30,022.000

LF  

0.15000

0415 *12 Inch Drainage Pipe (Class 0) 34.000

0.000

624-20012  
 

1,496.0034.000

0.00

34.000

LF  

44.00000

0420 *24 Inch Drainage Pipe (Class 2) 797.000

0.000

624-22024  
 

89,264.00797.000

0.00

797.000

LF  

112.00000

0425 *48 Inch Drainage Pipe (Class 2) 454.000

0.000

624-22048  
 

99,880.00454.000

0.00

454.000

LF  

220.00000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *24 Inch Drainage Pipe (Class 3) 215.000

0.000

624-23024  
 

18,275.00215.000

0.00

215.000

LF  

85.00000

0435 *30 Inch Drainage Pipe (Class 3) 180.000

0.000

624-23030  
 

13,320.00180.000

0.00

180.000

LF  

74.00000

0440 *36 Inch Drainage Pipe (Class 3) 221.000

0.000

624-23036  
 

20,332.00221.000

0.00

221.000

LF  

92.00000

0445 *Construction Surveying 1.000

0.000

625-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0446 Const Surveying (Hour) 221.850

0.000

625-00001  
 

22,185.00221.850

0.00

221.850

HOUR

100.00000

0450 *Mobilization 1.000

0.000

626-00000  
 

544,961.891.000

0.00

1.000

L S 

544,961.89000

0451 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

7,939.501.000

0.00

1.000

L S 

7,939.50000

0455 Public Information Services 0.400

0.000

626-01000  
 

2,000.000.400

0.00

0.400

L S 

5,000.00000

0460 *Epoxy Pavement Marking 462.000

0.000

627-00005  
 

35,389.20462.000

0.00

462.000

GAL 

76.60000

0465 *Pavement Marking Paint (Waterborne) 2,114.000

25.000

627-00011  
 

64,683.362,139.000

756.00

2,139.000

GAL 

30.24000

0470 *Preformed Plastic Pavement Marking (Type I) 1,236.000

0.000

627-01001  
 

14,424.121,236.000

0.00

1,236.000

SF  

11.67000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 845.000

0.000

627-30405  
 

12,548.25845.000

0.00

845.000

SF  

14.85000

0480 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

239.000

0.000

627-30410  
 

2,629.00239.000

0.00

239.000

SF  

11.00000

0485 Flagging 8,236.000

0.000

630-00000  
 

156,484.008,236.000

0.00

8,236.000

HOUR

19.00000

0490 Traffic Control Inspection 140.000

-4.000

630-00007  
 

5,032.00136.000

-148.00

142.000

DAY 

37.00000

0495 Traffic Control Management 192.000

1.000

630-00012  
 

133,170.00193.000

690.00

193.000

DAY 

690.00000

0500 Flagging Station Light 3.600

0.400

630-80305  
 

4,240.004.000

424.00

4.000

EACH

1,060.00000

0505 Barricade (Type 3 M-A) (Temporary) 1.800

0.200

630-80335  
 

74.002.000

7.40

7.000

EACH

37.00000

0510 Construction Traffic Sign (Panel Size A) 17.100

1.900

630-80341  
 

100.7019.000

10.07

80.000

EACH

5.30000

0515 Construction Traffic Sign (Panel Size B) 90.900

10.100

630-80342  
 

535.30101.000

53.53

101.000

EACH

5.30000

0520 Construction Traffic Sign (Special) 50.400

5.600

630-80344  
 

296.8056.000

29.68

440.000

SF  

5.30000

0525 Portable Message Sign Panel 4.500

0.500

630-80355  
 

40,250.005.000

4,025.00

5.000

EACH

8,050.00000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 Drum Channelizing Device 235.800

26.200

630-80360  
 

1,388.60262.000

138.86

580.000

EACH

5.30000

0535 Drum Channelizing Device (With Light) (Flashing) 9.000

1.000

630-80363  
 

53.0010.000

5.30

20.000

EACH

5.30000

0540 Concrete Barrier (Temporary) 252.000

28.000

630-80370  
 

2,800.00280.000

280.00

280.000

LF  

10.00000

0545 Traffic Cone 270.000

30.000

630-80380  
 

600.00300.000

60.00

700.000

EACH

2.00000

0550 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

35.50000

0555 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

8,164.500

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 77,152.880

0.000

700-70012  
 

77,152.8877,152.880

0.00

77,152.880

F A 

1.00000

0575 F/A Fuel Cost Adjustment 17,275.700

0.000

700-70016  
 

17,275.7017,275.700

0.00

17,275.700

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 78,223.830

0.000

700-70018  
 

78,223.8378,223.830

0.00

78,223.830

F A 

1.00000
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PCN: 18242-BID    ESTIMATE RUN 11/14/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A Asphalt Cement Cost Adjustment -22,408.720

0.000

700-70019  
 

-22,408.72-22,408.720

0.00

-22,408.720

F A 

1.00000

0590 F/A On-The-Job Trainee 1,760.000

0.000

700-70021  
 

1,760.001,760.000

0.00

1,760.000

HOUR

1.00000

0595 F/A Signing 671.580

0.000

700-70370  
 

671.58671.580

0.00

671.580

F A 

1.00000

0600 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0605 F/A Asbestos Abatement Work 25,038.270

0.000

700-70495  
 

25,038.2725,038.270

0.00

25,038.270

F A 

1.00000

0610 F/A Lead Abatement Work 21,828.770

0.000

700-70496  
 

21,828.7721,828.770

0.00

21,828.770

F A 

1.00000

0615 F/A Drainage Improvement 4,320.000

0.000

700-70530  
 

4,320.004,320.000

0.00

4,320.000

F A 

1.00000

0620 F/A DRB Standing Committee 9,206.000

0.000

700-70594  
 

9,206.009,206.000

0.00

9,206.000

F A 

1.00000

0621 Added Item (Dollar)/ Leins against A&S Construction -2,149.140

0.000

900-00006  
 

-2,149.14-2,149.140

0.00

0.000

DOL 

1.00000

CAT 8,028,720.3366,303.848,044,337.87CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0625 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:43

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0630 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0635 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

0.000

EACH

5,000.00000

0640 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 35,000.000.0035,000.00CURRENT AMT0400 $ $ $

$ 8,063,720.3366,303.84$8,079,337.87$CURRENT AMTPROJECT TOTAL


